

Task Name	Duration	Days	Start Date	End Date	Percent Complete
Phase 1 Pilot Testing	304 days	304 days	6/5/2002	8/4/2003	77%
Planning and Budgeting for Phase 1	92 days	92 days	6/5/2002	10/10/2002	97%
Select Pilot Counties	68 days	68 days	6/5/2002	9/6/2002	100%
Budget Requirements – Phase 1 Work	68 days	68 days	6/5/2002	9/6/2002	98%
Select Trusted Submitters	68 days	68 days	6/5/2002	9/6/2002	100%
Procurement – Phase 1	68 days	68 days	6/5/2002	9/6/2002	85%
Project Planning and Scope	92 days	92 days	6/5/2002	10/10/2002	96%
Certificate Authority – Digital Signature	92 days	92 days	6/5/2002	10/10/2002	100%
Review E-Documents	68 days	68 days	6/5/2002	9/6/2002	100%
Project Prep	68 days	68 days	6/5/2002	9/6/2002	100%
County technology and workflow assessment	92 days	92 days	6/5/2002	10/10/2002	98%
County Workflow Assessment (all documents Phase 1)	92 days	92 days	6/5/2002	10/10/2002	98%
Pilot County Contracts and Funding	92 days	92 days	6/5/2002	10/10/2002	69%
Development and Implementation of Phase 1	125 days	125 days	9/9/2002	2/28/2003	0%
2003 Report to the Legislature/Legislative Activity	75 days	75 days	12/16/2002	3/28/2003	0%
Conduct Phase 1 Pilot Test	111 days	111 days	3/3/2003	8/4/2003	0%
Phase 2 Pilot Testing	291 days	291 days	4/21/2003	5/31/2004	0%
Planning and Budgeting for Phase 2	35 days	35 days	4/21/2003	6/6/2003	0%
Development and Implementation of Phase 2	96 days	96 days	6/9/2003	10/20/2003	0%
Conduct Phase 2 Pilot Test	156 days	156 days	10/27/2003	5/31/2004	0%
2004 Report to the Legislature/Legislative Activity	75 days	75 days	12/15/2003	3/26/2004	0%
Final Task Force Report	1 day	1 day	6/25/2004	6/25/2004	0%

ete