

## **eCRV Update**

### **Electronic Real-Estate Recording Commission Meeting**

September 15, 2011

Jason Parker

Department of Revenue

#### **Summary**

eCRV version 2 has been in production with Dakota county since August 15, and is ready to new counties into full production.

Statewide form use of eCRV is scheduled to begin on December 1, 2011.

#### **Website**

A new eCRV web site that consolidates all links for production, testing, local government links and project information is also in production. The local government page includes links to a county implementation guide, and a flyer for counties to give submitters. Note, Jason will be giving a demo on Tuesday at 1pm at the MAAO conference in Grand Rapids, and should have information “counter tents” to hand out to counties.

[taxes.state.mn.us/CRV/](http://taxes.state.mn.us/CRV/)

#### **County Activity**

*Scheduled to go to full production last half of September:*

Sherburne County (with St. Cloud)

Olmsted County

*Currently testing with likely production prior to December 1, 2011:*

Cass County

Wabasha County

Otter Tail County

Becker County

*Currently testing and production may occur by the end of the year:*

Anoka County

Benton County

Blue Earth County

Clay County

Pope County

Scott County

Stearns County

Steele County

Washington County

Winona County